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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: November 10, 1995
Subject: North Shore Group Site, Chicage, Illinois

From: SCeve Faryan, OSC, U.S. EPA, Region 5, EERB

To: Johngon, U.S. EPA, OSWER FAX 703- 603 9107

Karl, Chief, U.S. EPA, EERB FAX 312-353-8176¢
Bruce, Chief, RS II, U.S. EPA, EERB FAX 312-353-9176
Messenger, Chief, U.S. EPA, ESS FAX 312-353-917¢
Berman, U.S5. EPA, ORC FAX 312-886-7160
Ettleson, IEPA FAX 217-782-3258
Schuessler, City of Chicago FAX 312-744-5272
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POLREP No.: POLREP 3

Feporting Period: November 4 through 10, 199%5

Site No.: VE

Delivery Order No.: 5001-05-377 Smith Environmental
Respongse Authority: CERCLA Removal Action (Time Critical)
CERCLIS No.: Not Applicable

NPL Status: Not on the NPL

State Notification: IEPA Notified

Action Memorandum Status: Approved

Start Date: October 17, 1895

Site Information:

The North Shore Group site is an abandoned 4-story building
containing scattered c¢ontainers of pesticides and solvente (see
polrep 1 for more detailed information).

Current Situation:

Ramoval activities continued throughout this reporting period.
Weather conditions throughout thisg reporting period: 28° to 40°F,
¢lear, sunny, and windy for the early part o¢f this week. Snow
flurries Thursday morning. Warming to near 60°F Friday with heavy
rain and thunderstorms throughout the day.

Romoval Activities To Date:

During this reporting period, inventorying of chemicals in the
basement was completed with several large containers being removed
from the basement to the 13t floor for staglng and sampling.

Approximately 500 small containers were staged in the basement for
eventual lab-packing. All remaining containers on floors 1-4 that

were found by the crew were sraged on the firgt floor for sampllng

Approximately 300 small containers were segregated into lab-pack
groups (solids/liquids/aeroscls) as was done in the basement. A
mobile fume hood was mobed to the site and a field lab was prepared
in a room igolated from the hot zone for hazard categorization of
gampled wastes by the ERCS Chemigt. Security continued at the gite
during off-hours.
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Enforcement ;

The owners and operators of the North Shore site have been lacated
and will be served Notice Letters and 104 (e} information request
letters.

Planned Removal Activities:
See PCLREP 1.
Next Steps:

- - Continue staging, inventorying, and overpacking appropriately
all containers of hazardous material.

-- Continue sampling and categorizing unknown materials.
-- Dispoge of all hazardous material.

-- Sample, empty, and (if appropriate) remove underground storage
tanks.

-- Continue off-hours armed security.

Key issues:
Large quantities of asbestos remain in the building and will have

to be removed prior to demolition. The City of Chicago will remove
the asbestos material prior to building demolition,

Cost Information:

Costg To Date Ceiling
ERCS Contractor $119,971* £200,000
TAT Contractor $ 13,643 $ 17,500
TU.S. EPA 5 10,043™ $ 25,000

as of November 7, 1995
" as of November 10, 1995



